bridge window

[N

Tue, Jul 16, 2013 at 3:57 PM

Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov>
To: Tony Taylor <ttaylor@caasti.com>
Ce: "act1001@aol.com” <act1001@aol.com>, Dave Kamrowski <david.kamrowski@gsa.gov>

please verify with Dave type of existing window and what to do with plastic on the inside
Steve Yamasaki

Project Manager,MISC Technical team

GSA, PBS, Great Lakes Region, PMSG

230 South Dearborn Street Suite 3300

Chicago, IL 60604

(312) 353-1256 (DN (312) 353-0240

steven.yamasaki@gsa.gov






BC phase 5 bridge

Steven Yamasaki - SPSSC1B <steven.yamasaki@gsa.gov>
To: Tony Taylor <ttaylor@caasti.com>-

Cc: "act1001@aol.com” <act1001@acl.com>, Dave Kamrowski <david.kamrowski@gsa.gov>, Kathern Williams -
5P2PQBC <kathern.williams@gsa.gov>

Wed, Jul 17, 2013 at 9:58 AM

Please be aware that if non-cleared personnel are working they MUST be escorted at all times. Additionally,
please submit a plan indicating where you are placing barricades around the work location for the safety of
others. This must be submitted prior to starting work, for our review. Did you verify the window type and what to
do with the plastic glazing on the interior with either Dave K or Steve A?

Steve Yamasaki

Project Manager, MISC Technical team

GSA, PBS, Great Lakes Region, PMSC

230 South Dearborn Street Suite 3300

Chicago, IL 60604

(312) 353-1256 - (312) 353-0240

steven.yamasaki@gsa.gov







7M8M3 GSAgovMail - bridge window

Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.govw Thu, Jul 18, 2013 at 10:35 AM
To: Tony Taylor <ttaylor@caasti.com> -

Cc: "act1001@aol.com” <act1001@aol.com>, Dave Kamrowski <david.kamrowski@gsa.gov>, Jerry Carter
<Jerry.Carter@smithgroupjjr.com>, Kathern Williams - 5P2PQBC <kathern.williams @gsa.gov>

Please submit a shop drawing for the replacement window for approval prior to starting work..

Steve Yamasaki

Project Manager,MISC Technical team

GSA, PBS, Great Lakes Region, PMSC

230 South Dearborn Street Suite 3300

Chicago, IL 60604

(312) 353-1256 — fax (312) 353-0240

steven.yamasaki@gsa.gov

L o Acs e iR epar el sent&th= 1326ba80ba 1400
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7/18M3 GSA.govMail - Re: BC phase 5 bridge
Re: BC phase
David Kamrowski - 5PSSCB <david.kamrowski@gsa.gov Thu, Jul 18, 2013 at 11:57 AM

To: Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov>

Equal is what we got. | assumed a thermal was in store...see what i get for assumming....

On Thu, Jul 18, 2013 at 11:17 AM, Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov> wrote:

§
%
!
t
|
|

,l

| don't think the drawing elaborated on the window except to replace fixed window, assuming replace with
equal.

On Jul 18, 2013 9:18 AM, "Danvid Kamrowski - 5PSSCB" <david. kamrowski@gsa.gov> wrote:
Tony's statement is not entirely accurate. Window types and style were not specifically discussed. Window

?
b
. | profile was discussed. No cut shest or example was discussed or approved. The removal of the window

% plastic was with the assumption we would have a thermal operable window not the single pane inoperable
| window installed.

\ Please clarify what the specification calls out for windows.

|
§
|
\ On Wed, Jul 17, 2013 at 5:22 PM, Tony Taylor <ttaylor@caasti.com> wrote:

Window type was verified with Dave Kamrowski, and he stated that the plastic covering was no
‘ longer needed. The area was barricaded off, and the work has already been completed.

!
i
i
i
i

|

|

L

!

l

!

|

‘\ | Thanks.
|

L

\i ﬂTonvA.Taylor

| & Sr. Estimator/Project Manager
!L | Caasti Contracting Svcs.

19115 W.Eight Mile Rd.
Detriot, Mi.48219

. 313-535-9891 Office

: 313- 535-9896 fax

a E‘3_tta\,'ior@caasti.com

e o A RS Ra RO ?
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7/18M13 GSA.govMail - Re: BC phase 5 bridge

. From: Steven Yamasaki - 5SPSSC1B [mailto:steven.yamasaki@gsa.gov]
- Sent: Wednesday, July 17, 2013 10:58 AM

To: Tony Taylor

Cc: act1l001@aol.com; Dave Kamrowski; Kathern Williams - 5P2PQBC
Subject: BC phase 5 bridge

Please he aware that if non-cleared personnel are working they MUST be escorted at all times.
Additionally, please submit a plan indicating where you are placing barricades around the work location
for the safety of others. This must be submitted prior to starting work, for our review. Did you verify the
window type and what to do with the plastic glazing on the interior with either Dave K or Steve A?

Steve Yamasaki

Project Manager, MISC Technical team
(GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604

(312) 353-1256 [N TG - (312) 353-0240

steven.yamasakii@gsa.gov

David Kamrowski

Property Manager, Battle Creek Field Office

GSA, PBS Great Lakes Region, MISC, PMSC
Hart-Dole-Inouye Federal Center, 74 N. Washington Ave.
| Battle Creek, Michigan 49037-3086

269-961-7344, [N > 269-961-7345
david.kamrowski@gsa.gov

www.gsa.gov/hdifedctr

David Kamrowski

Property Manager, Battle Creek Field Office

GSA, PBS Great Lakes Region, MISC, PMSC
Hart-Dole-lnouye Federat Center, 74 N. Washington Ave.
Battle Creek, Michigan 49037-3086

269-961-7344, _ fax 269-961-7345
david. kamrowski@gsa.gov

www.gsa.govhdifedctr



7813 GSAgovMail - Re: GAASTIviclating the escort rides

...._.___.7,___.WJ__ﬁ,Am_m4...__.“,_,.”_ﬁ,,A.___u.?_m#___.rﬁu_._....ﬁf,._.ﬁu_vf_._rﬁMA..‘_.MfM._.Wu.._._M_____m._M.._“,___ st

Steven Yamasaki - 5PSSCI1B <steven.yamasaki@gsa.gov> Thu, Ju! 18, 2013 at 3:17 PM
To: "act1001@aol.com” <ACT1001@aol.com>

Cc: Kathern Williams - 5P2PQBC <kathem.williams@gsa.gov>, Dave Kamrowski <david. kamrowski@gsa.gov>,
Thomas O'Brien - 5SPMF <thomas.o'brien@gsa.gov>

Thanks Stewe,

Also please note that there does not appear to be any barricades preventing entry into the area, inside or outside.
Steve A. can you verify? :

On Thu, Ju! 18, 2013 at 2:55 PM, <ACT1001 @aol.com> wrote:
§ See attached pictures showing the contractor working both inside and outside the building without a security
| clearance escort. Tony Taylor (GC) in the black does not have clearances.

Let me know if there is other information you may need. My field report will be completed and sent out Friday.
{ will have notations of this issue in the report.

Thank you,

Steve Adams
Adams Construction Technology
269-217-5620

In a message dated 7/ 18/2013 8:04:02 A.M. Eastern Daylight Time, kathern.williams @gsa.gov wriies:

P H spoke with Tony about this. He disagrees that uncleared workers are unescorted. Please document
| {these incidents so that specific of each situation can be brought to Tony's attention. Al infractions
must be documented.

Kathem M. Williams

| | Contracting Officer

Chicagoland & Customer Projects Contracting Branch

GSA, PBS, Great Lakes Region, Acquisition Management Division
230 S. Dearbom Street, Ste. 3300

Chicago, IL 60604

(312) 886-1060

Cell

Fax (312) 353-9628

kathern.williams@gsa.gov

* On Jul 17, 2013 12:20 PM, "Steven yamasaki - 5PSSC1B" <steven.yamasaki@gsa.gov> wrote:
| | | Thanks to Steve A for catching this.

el A MR T A WORERRD vz



71813 GSA.govMall - Re: CAASTI violating the escort rules

Steve Y

| On Wed, Jul 17, 2013 at 12:09 PM, David Kamrowski - SPSSCB <david. kamrowski@gsa.gov>
wrote: .

Stewe,

It has been noted that CAASTI has been viclating the escort rules we established.

| will be sending DHS/FPS to monitor the work areas and remove persons not properly escorted.

Thanks :

David Kamrowski

Property Manager, Battle Creek Field Office

GSA, PBS Great Lakes Region, MISC, PMSC
Hart-Dole-inouye Federal Center, 74 N. Washingion Ave.
Battle Creek, Michigan 49037-3086

269-961-7344, (DG, f2x 269-961-7345
david. kamrowski@gsa.gov

www.gsa.govhdifedctr

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great l.akes Region, PMSC
230 South Dearbom Street Suite 3300
Chicago, IL 60604

(312) 353-1256 I - (312) 353-0240

steven.yamasaki@gsa.gov

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL. 60604

(312) 353-1256 (ST - (312) 353-0240

steven.yamasaki@gsa.gov



71813 GSAgovMail - Fwd: CAASTI violating the escortrules

et __W,_.Wu..—w"»._.._.u_...__,,,4...“__._.._..,_-—_..._._..._.M___"v_.,.__ﬁ,a.ﬂ,_m——.._w__.m,,__..____ﬂ,g__.,._“.aa—-._ﬁuu“_“_._ﬁu___u—mr__—_;ﬁ___ﬁ__.—-—u__m_‘”_

Fwd: CAASTI violating the escort rules

Tnen s age

Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov> ‘ Thu, Jul 18, 2013 at 3:29 PM
To: Kathern Williams - 5P2PQBC <kathern.williams@gsa.gov=, Thomas O'Brien - 5PMF <thomas.o'brien@gsa.gov>,
Dave Kamrowski <david.kamrowski@gsa.gov>, Daniel Kammann <daniel.kammann@gsa.gov>

o Forwarded message -

From; <ACT1001@aol.com>

Date: Thu, Jul 18, 2013 at 3:25 PM

Subject: Re: CAASTI violating the escort rules
To: steven.yamasaki@gsa.gov

There wasn't at first, then they added them later.

In a message dated 7/ 18/2013 4:17:52 P.M. Eastern Daylight Time, steven.yamasaki@gsa.gov writes:

Thanks Stewe,

Also please note that there does not appear to be any barricades preventing entry into the area, inside
or outside. Steve A. canyou verify?

On Thu, Jul 18, 2013 at 2:55 PM, <ACT1 001@aol.com> wrote:
i See attached pictures showing the contractor working both inside and outside the building without a
i security clearance escort. Tony Taylor (GC) in the black does not have clearances.

L
| Let me know if there is other information you may need. My field report will be completed and sent
L out Friday. |will have notations of this issue in the report. '

Steve Adams
Adams Construction Technology
| 269-217-5620

|
| Thank you,
|
i

1
i
1
I
!

1

In a message dated 7/ 18/2013 8:04:02 A.M. Eastern Daylight Time, kathern.williams{@gsa.gov writes:
Ch spoke with Tony about this. He disagrees that uncleared workers are unescorted. Please
; document these incidents so that specific of each situation can be brought to Tony's
} i | attention. All infractions must be documented.
e AaEa7a0aE~0] 1Of 3
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71813

GSA.govMail - Fwd: CAASTI violating the escort rules

Kathern M. Williams

Contracting Officer

Chicagoland & Customer Projects Contracting Branch

GSA, PBS, Great Lakes Region, Acquisition Management Division
230 S. Dearborn Stireet, Ste. 3300

| Chicago, IL 60604

(312) 886-1060

Cell

Fax (312) 353-9628
kathern.willlams@gsa.gov .

On Jul 17, 2013 12:20 PM, "Steven Yamasaki - 5PSSC1B" <steven.yamasaki@gsa.gov>
wrote:
Thanks to Steve A for catching this.

Steve Y

On Wed, Jul 17, 2013 at 12:09 PM, David Kamrowski - 5PSSCB

<david. kamrowski@gsa.gov> wrote:

Steve,

It has been noted that CAAST! has been violating the escort rules we established.

I will be sending DHS/FPS to monitor the work areas and remove persons not properly
escorted.

Thanks

David Kamrowski

Property Manager, Battle Creek Field Office

GSA, PBS Great Lakes Region, MISC, PMSC
Hart-Dole-inouye Federal Center, 74 N. Washington Ave.
Battle Creek, Michigan 49037-3086

269-961-7344, [DIOHEEE < 269-961-7345
david.kamrowski@gsa.gov

i | www.gsa.govhdifedctr

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearbom Street Suite 3300
Chicago, IL 60604

(312) 353-1256 [ -~ (312) 353-0240

steven.yamasaki@gsa.gov

Steve Yamasaki

Project Manager,MISC Technical feam
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604



712013

BC phase 5 bridge work

IR

Steven Yamasaki - 5EPSSC1B <steven.yamasa

To: Tony Taylor <ttaylor@caasti.com>

GSAgovMail - BC phase 5 bridge work

ki@gsa.gov>

Mon, Jul 29, 2013 at 11:22 AM

Ce: "act1001@aol.com” <act1001@aol.com>, Dave Kamrowski <david.kamrowski@gsa.gov=, Kathern Williams -
5P2PQBC <kathern.williams @gsa.gov>, Daniel Kammann <daniel.kam

Prior to work beginning (again) please subm

made.

Steve Yamasaki

Project Manager,MISC Technical tea
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604

mann@gsa.gov>

it for our review and approval your safety plan, and schedule. Please
be aware that only approved workers or properly escoried workers will

(312) 353-1256{ N =~ (312) 353-0240

steven.yamasaki@gsa.gov

e eeteth=1402h3caaBafddh5

be allowed to perform the work.

Additionally, please confirm that all shop drawings related to this work are approved, if not, payment cannot be

n






s GSA govMail - Re: BC phase 5 bridge work

Re BC phase 5 bridge work

Steven Yamasa!u - 5PSSC1B <steven. yamasakl@gsa gov> Tue, Jul 30, 2013 at 9:24 AM
To: Tony Taylor <ttaylor@caast1 com>

Cc: "act1001@aol.com” <act1001@aol.com>, Dave Kamrowski <david. kamrowski@gsa.gov>, Kathern Williams -
5P2PQBC <kathern. williams@gsa.gov>, Daniel Kammann <daniel. kammann@gsa.gov>, Thomas O'Brien - 5SPMF
<thomas.o'brien@gsa.gov> | -

Safety plan is rejected. More detail is needed.

Steve

On Mon, Jul 29, 2013 at 2:27 PM, Tony Taylor <itaylor@caasti.com> wrote:

 Steve, you can be assured of the safety of our workers because they follow OSHA safety standards. |
- \
' Thanks. w{’\}) ?W ‘v\/}j ‘})?'D \"7

Tony A. Taylor ;\})b

sr. £stimator/Project Manager Q@Q\J \)64;,

Caasti Contracting Sves. Kw
19115 W.Eight Mile Rd. 6(;03‘\
Detriot, Mi.48219 J (),/ \
313-535-9891 Office

313-535-9896 fax

' ttaylor@caasti.com

From: Steven Yamasaki - 5PSSC1B [mailto:steven. yamasakl@gsa.gov]

~ Sent: Monday, July 29, 2013 2:18 PM

- To: Tony Taylor

. Cc: act1001@aol.com; Dave Kamrowski; Kathern Williams - 5P2PQBC; Daniel Kammann; Thomas O'Brien -
- 5PMF

~ subject: Re: BC phase 5 bridge work

" Your question about the flashing can be answered via shop drawing. How are we assured of the safety of your
e a2t 14021757 af53dca 3






7130M3 GSA.govMail - Re: BC phase 5 bridge work

Re: BC phase 5 bridge work

Mon, Jul 28, 2013 at 4:38 PM

Amanda Zansitis - 5SPME <ama da.zansitis@gsa.gov>
To: Steven Yamasaki - EPSSC1B <steven.yamasaki@gsa.gov
Cc: Thomas O'Brien - 5SPMF <thomas.o'brien@gsa.gov>, Lowell Black - 5PMF <lowell.black@gsa.gov>

Why are we getting this information so piece-meal? As to whether this is an appropriate answer, it doesn't tell
me anything. Is there a parapet on the roof that will negate the need for fall protection? if not, how will the
contractor provide fall protection for his workers? What kind of roof are they laying? Does it involve a source of
flame, chemical applications that could emit vapors, etc? This correspondence does not indicate to me in any
way that the contractor has thought through the potential hazards involved.

On Mon, Jul 29, 2013 at 2:28 PM, Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov wrote:
i

e Forwarded message -——-

| From: Tony Taylor <ttaylor@caasti.com>

. Date: Mon, Jul 29, 2013 at 2:27 PM

* Subject: RE: BC phase 5 bridge work _

To: Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov

Cc: act1001@aol.com, Dave Kamrowski <david.kamrowski@gsa.gov>. Kathern Williams - 5P2PQBC
<kathern.williams@gsa.gov, Daniel Kammann <daniel. kammann@gsa.gov>, Thomas O'Brien - 5PMF
<thomas.o'brien@gsa.gov>

Steve, you can be assured of the safety of our workers because they follow OSHA safety standards.

Thanks.

Tony A. Taylor

S Estimator/Project Manager
Caasti Contracting Svcs.

19115 W.Eight Mile Rd.
Detriot, Mi.48219
313—535—9891 Office
313-535-9896 fax

- ttaylor@caasti.com

e — A AN BaT 70080381
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7130113

GSAgovMail - Re: BC phase 5 bridge work

. From: Steven Yamasaki - 5PSSC1B [mailto: steven.yamasaki@gsa.gov]

Sent: Monday, July 29, 2013 2:18 PM

To: Tony Taylor _

Cc: act1001@aol.com; Dave Kamrowski; Kathern Williams - 5P2PQBC; Daniel Kammann; Thomas O'Brien -
5PMF

Subject: Re: BC phase 5 bridge work

Your question about the flashing can be answered via shop drawing. How are we assured of the safety of your
workers (cleared or escorted) or any GSA personnel around the work site?

_Steve

On Mon, Jul 29, 2013 at 1:10 PM, Tony Taylor <ttaylor@caasti.com> wrote:

- Steve, work has already begun. This is a very simple roof. It’s pitched for the water to run off on both

sides. There is no tapered insulation on this roof, and as far as | can see there is no detail on the roof so
we are installing to existing. Only ladders are needed to access the roof so there is no need for heavy

- machinery. | would like to know if Dave Kamrowski would like to go back with the white color metal on
- the sides of the roof because that is what came off or does he want to go with the clear anodized
. aluminum. Barring weather, this roof will be done in a day. The work area will be sealed off with

caution tape, and the 4 workers were properly escorted by 2 cleared workers.

Thanks.

Tony A. Taylor

Sr. Estimator/Project Manager

Caasti Contracting Svcs.

19115 W.Eight Mile Rd.

Detriot, Mi.48219

' 313-535-9891 Office

- 313-535-9896 fax

ttaylor@caasti.com

Fromy: Steven Yamasaki - 5PSSC1B [mailto:steven.yamasaki@gsa.gov]
- Sent: Monday, July 29, 2013 12:22 PM

PR T RN | L] [N [N, NN I SR T W 1o S S R T T T o s T T2 T T T - I ST N SR 3 | N B Vo T P By by o Ta Y oY Y Ny



73013 GSA.govMail - Re: BC phase 5 bridge work

| To: Tony Taylor
Cc: act1001@aol.com; Dave Kamrowski; Kathern Williams - 5p2PQBC; Daniel Kammann .
Subject: BC phase 5 bridge work

Prior to work beginning (again) please submit for our review and approval your safety plan, and. schedule.
Please be aware that only approved workers or properly escorted workers will be allowed to perform the work.

Additionally, please confirm that all shop drawings related to this work are approved, if not, payment cannot
be made.

Steve Yamasaki

Project Manager,MISC Technical tea
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604

 (312) 3531256 [ DN = (312) 353-0240

steven.yamasaki@gsa.gov

t Steve Yamasaki

Project Manager,MISC Technical team

GSA, PBS, Great Lakes Region, PMSC

230 South Dearbormn Street Suite 3300

Chicago, IL 60604

| (312) 3531256 (S = 2 35%°2%°

steven.yamasaki@gsa.gov

| Steve Yamasaki

| Project Manager,MISC Technical team

| GSA, PBS, Great Lakes Region, PMSC

| 930 South Dearbom Street Suite 3300

- Chicago, I 60604

' (312) 353-1256 [N =¥ (312) 353-0240
| steven.yamasaki@gsa.gov

e e AANDRESTOGRAZR] 34



TI30M3 (GSA.govMail - Re: BC phése 5 bridge work

Amanda Zansitis, El

General Senices Administration

Facilities Management & Senices Program Division
230 S. Dearborn, Suite 3500

Chicago, IL 60604

Office: (312)353-7038

L o P o e e e e .



812013 |

Building 5 bridge insulation

Poriii

GSAgovMall - Building 5bridge insulation

Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.govw>
Jo: Tony Taylor <ttaylor@caasti.com>.

Tue, Aug 20, 2013 at 1:45 PM

Cc: Jerry Carter <Jerry.Carter@smithgroupjjr.com>, "act1001@aol.com” <act1001@aol.com>, Dave Kamrowski
<david.kamrowski@gsa.gov>, Kathemn Williams - 5P2PQBRC <kathern.williams@gsa.gov>

We believe that insulation is to be provided because:

1. Detail 5/A502 "sim" shows tapered insulation to be installed to the bridge roof,

2. Specification section 01 00 13/ 1.2 E building 5: 1. "Replace the existing built-up roof with a single-ply, fully

adhered black membrane roofing. Install tapered insulation.”

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604

(312) 353-1256
steven.yamasaki@gsa.gov

fax (312) 353-0240

Ce i 0= 2R k=T b 9%aad 38vew=pt&search=sent&th= 1400d0h96fc8habd
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82013 ¢ Co GSA.govMall - Re: Building 5 Walkway Bridge

Re: Building 5 Walkway Bridge

Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.govw Tue, Aug 20, 2013 at 1:48 PM
To: Jerry Carter <Jerry.Carter@smithgroupjjr.com>

Cc: Steve Adams <act1001 @aol.com>, David Kamrowski <david.kamrowski@gsa.gov>, Tony Taylor
<itaylor@caasti.com>

Thanks, 1 used #1 and 2. The references to spray-on insuiation, concrete roof deck and roof penetrations may be
a strefch.

Steve

On Mon, Aug 19, 2013 at 1:03 PM, Jerry Carter <Jerry.Carter@smithgroupjjr.com> wrote:

At our last on-site meeting on August 13, 2013, the requirement for taper insulation for-the building 5 walkway
; bridge (elevated corridor) was brought up. GSA asked SGJIR to erify the requirements in the contract
. documents. The following is our findings:

1. Sheet A103 calls for the roof to be replaced and indicates a section through the walkway bridge, detail
5/A502 sim. On detail 5/A502, tapered insulation is indicated.

2 The summary of work calls for tapered insulation: Specification item 01 11 13/ 1.2 E Building 5: 1.
“Replace the existing built-up roof with a single-ply, fully adhered black membrane roofing. install tapered
insulation.”

' 3. Specification calls for tapered insulation: Specification item 07 53 23/ 1.1.A , “Remove existing rocfing
system, associated flashings and spray-on insulation to concrete roof deck. Cut and cap existing pipe
penetrations as identified on the construction drawing. Install and flash new membrane roof system with

1
i
|
|
1
i
|
i
1
%
}
|
|
|
i
!
5 tapered insulation.”
[

i

1

' Regards,

i
i

\ Jerry

Jerry Carter
¢ Building Technology Studio

smithGrouplIR
500 Griswold, Suite 1700

o 4 ANOAea070e633d 12



8/2013 GSA.govMail - Re: Building 5 Walkway Bridge
Detroit, MI 48226 '

£ 313,983.3600 d 313.442.8123
f 734.780.2432

Jerry.Carter@smithgroupijjr.com

Expect the Unexpected.

Visit www.smithgroupjjr.com

Follow us on LinkedIn | @SmithGrouplIR

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604

(312) 353-1256 Ffax (312) 353-0240
steven.yamasakiiggsa.gov -



8roM3 . . GSA.govMail - RE: Building 5 Wellway Bridge

RE: Building 5 Walkway Bridge

T nessane

Jerry Carter <Jerry. Carter@smithgroupjjr.com> Tue, Aug 20, 2013 at 7:19 AM
To: Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov>

it

ltem 1is specific to the bridge roof...item 2 and 3 refer to all new roofs on building 5.

Frosm: Steven Yamasaki - 5SPSSCLB [mailto:steven.yamasald@gsa.gov]
Sent: Monday, August 19, 2013 7:25 PM

To: Jerry Carter

Subject: Re: Building 5 Walkway Bridge

Do these refer specifically to the bridge roof or all new roofs?
On Aug 19, 2013 11:03 AM, "Jerry Carter" <Jerry.Carter@smithgroupjjr.com> wrote:

Stewe,

At our last on-site meeting on August 13, 2013, the requirement for taper insulat'ion for the building 5 walkway
bridge (elevated corridor) was brought up. GSA asked SGJJR to verify the requirements in the contract
documents. The following is our findings:

4. Sheet A103 calls for the roof to be replaced and indicates a section through the walkway bridge, detail
5/A502 sim. On detail 5/A502, tapered insulation is indicated.

2 The summary of work calls for tapered insulation: Specification item 01 11 13 / 1.2 E Building 5: 1.
“Replace the existing buili-up roof with a single-ply, fully adhered black membrane roofing. Install tapered
insulation.”

3.  Specification calls for tapered insulation: Specification item 07 53 23 / 1.1.A , “Remove existing roofing
system, associated flashings and spray-on insulation {o concrete roof deck. Cut and cap existing pipe
penetrations as identified on the construction drawing. Install and flash new membrane roof system with tapered
insulation.”

Regards,

Jerry

Jerry Carter

e pen L aa 408 i et 8 e parchinbm@the 1400haace3 1iad62 12



8/20/13 GSA.govMail - RE: Building 5 Walkway Bridge

Building Technology Studia

SmithGroupJIR
500 Griswold, Suite 1700
Detroit, MI 48226

t 313.963.3600 d 313.442.8123
f 734.780.2432

Jerry.Carter@smithgroupjjr.com

Expect the Unexpected.

Visit www.smithgroupjjr.com

Follow us on LinkedIn | @SmithGroupldR

httosAimail . aooale commel /i ui=2& il h7hh 00534 3 viows= ht&search=inboxs&ith= 1409%baacc 313262

HD



911113 GSA govMail - Batfle Creckphase 5

Battle Creek phase 5

bonen S

Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov>
To: Amanda Zansitis - 5SPME <amanda.zansitis@gsa.gov
Cc: Thomas O'Brien - 5PMF <thomas.c'brien@gsa.gov>

How are the reviews of the 2 safety plans going?

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604

312) 353-1256 [N =* (312) 353-0240

steven.yamasaki@gsa.gov

https://mail.google.com/mai HufOfui= 2&ik= b7hbo%aad38venw=pt8search=sent&th=1 410ddh33f622a8

11






RFI#12

ctaylor@caasti.com <ctaylor@caasti.com> Wed, Sep 11, 2013 at 1:53 PM
Reply-To: "ctaylor@caasti.com" <ctaylor@caasti.com>

To: "Carter, Jerry" <Jerry.Carter@smithgroupjjr.com>

Cc: "Yamasaki - SPSSC1B, Steven" <steven.yamasaki@gsa.gov>, David Kamrowski - 5PSSCB

<david. kamrowski@gsa.gov> K D :
Please see attached RFIl #12 for Elevated Walkway Roofing detail. 1 JS"-)@ ‘Q}j 7)
Candice Taylor M i \
| | %

UO\

CAASTI Contracting Sendces, Inc.

s
A
=

5
A

19115 West Eight Mile Rd
Detroit, M| 48219

313-535-9891 office / 313-535-0896

Every situation properly perceived becomes an opportunity

2 attachments

rfi#12_drawing.pdf
228K

n RFl__12_battlecreek.doc
3] e
188K
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9/24/13 GSAgovMail - Safety Plans

Safety Plans

EHEa0H

Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov> : Tue, Sep 24, 2013 at 1:56 PM
To: Candice Taylor <ctaylor@caasti.com>

Cc: Amanda Zansitis - SPME <amanda.zansitis@gsa.gov>, Jerry Carier <Jerry.Carter@smithgroupjjr.com>, Dave
Kamrowski <david.kamrowski@gsa.gov>, Kathern Williams - 5P2PQBC <kathern.williams@gsa.gov>

Your safety plan is rejected due to items brought to CAASTI's attention in emails and at meetings in addition to
the specifications.

Some, but not all, of these specifics are: from the GC NOT the subs but subs must indicate compliance of the
safety plan, the plan must be site specific, must meet federal, state and local requirements, address noise
issues, fall protection issues, hazardous energy issues, electrical issues, lead/asbestos issues, respiratory
protection plan, confined space program, hazardous communication, job hazard analysis-task specific,
emergency notification protocols including GSA notification (btw-where is the accident report that was supposed
to be forwarded to me?) and overhead lifting of materials.

Please note that your sub RAM may have addressed some cf the abowe issues but they must originate from the
GC NOT the sub. \)\.)

\
) oV PN
Steve Yamasaki ' . {9
Project Manager,MISC Technical team ot ¢ ‘ //!/
GSA, PBS, Great Lakes Region, PMSC P-\/ A,
230 South Dearbom Street Suite 3300 ¢ /
Chicago, IL 60604

(312) 353-1256 [{S}EHI t=x 312) 353-0240
steven.yamasaki@gsa.gov

https:/imail.google.com/mail/w0/7ui=28&ik=b7bb9%aad38:iew=pt&search=sent&th=141515401c74c519
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9/26/13 GSA.gov Mall - BC phase 5 building 5 bridge work

Tomensnge

Steven Yamasaki - 5PSSC1B'<ste\en.yamasaki@gsa.gov> _ Thu, Sep 26, 2013 at 1:40 PM
To: Dave Kamrowski <david.kamrowski@gsa.gov>
Cc: Kathern Williams - 5SP2PQBC <kathem.williams@gsa.gov>

How are the security clearances going for the workers CAASTI submitted going?

Steve Yamasaki

Project Manager, MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604

(312) 353-1256 [N i-x (312) 353-0240

steven.yamasaki@gsa.gov

https:fimail .google.comimail/uf0f ui=28ik=b7bh29aad 38iew=pi&search=sent&th=1415H92902a65fcd

M






12/6113 GSA.govMalil - bridge shop drawings

bridge shop drawings

Steven Yamasaki - 5PSS3P1 <steven.yamasaki@gsa.gov> Fri, Dec 6, 2013 at 9:32 AM
To: Candice Taylor <ctaylor@caasti.com>

Cc: Jerry Carter <Jerry.Carter@smithgroupjjr.com>, Kathern Williams - 5P2PQBC <kathern.williams@gsa.gov>,
"act1001@aol.com” <act1001@aol.com>, Dave Kamrowski <david.kamrowski@gsa.govw>

How are the‘subject shop drawings for the bridge roof going?

Steve Yamasaki

Project Manager,MISC Technical team

GSA, PBS, Great Lakes Region, PMSC

230 South Dearbormn Street Suite 3300

Chicago, IL 60604

(312) 353-1256 (S G-~ 312) 353-0240
steven.yamasaki@gsa.gov

https:/fmail .google.com/mail 0/ Tui=2&ik=b7bb99%ad 38view=ptésearch=sentdih=142c882d88da2 1ce

"






12/6M13 GS8A.govMail - Re: bridge shop drawings

Re: bridge shop drawings

Steven Yamasaki - 5PSS83P1 <steven.yamasaki@gsa.gov> Fri, Dec 6, 2013 at 9:42 AM
To: "ctaylor@caasti.com” <ctaylor@caasti.com>

Cc: "act1001@aol.com" <act1001@aocl.com>, Kathern Williams - 5P2PQBC <kathem.williams@gsa.gov>, Dave
Kamrowski <david. kamrowski@gsa.gov>, Jerry Carter <Jerry. Carter@smithgroupjjr.com=>

| believe shop drawings must be submitted for approval prior to performing work. Please submit shop drawings for
the work performed.

Steve

On Fri, Dec 6, 2013 at 9:37 AM, claylor@caasti.com <ctaylor@caasti.com> wrote:
- This roof was completed and done. There is no information outstanding for this item.

On December 6, 2013 at 10:32 AM Steven Yamasaki - 5PSS3P1 <steven.yamasakig@gsa.gov> wrote:

How are the subject shop drawings for the bridge roof going?

Steve Yamasaki

Project Manager,MISC Technical team

GSA, PBS, Great Lakes Region, PMSC

230 South Dearborn Street Suite 3300

Chicago, I 60604

(312) 353—1256_ fax (312) 353-0240
steven.yamasaki@gsa.gov

Candice Taylor

| CAASTI Contracting Senices, Inc.
19115 West Eight Mile Rd
Detroit, Ml 48219

| 313-535-9891 office / 313-535-0896

Every situation properly perceived becomes an opportunity

hitps:/imail g oogle.comymail/uf0f 2ui=28ik=b7bb99%aad 38&view=pisearch=sent8th=142c892d%8d4c 12

12



© 1206013 GBA.govMail - Re: bridge shop drawings

Steve Yamasaki

Project Manager,MISC Technical team

GSA, PBS, Great Lakes Region, PMSC

230 South Dearborn Street Suite 3300

Chicago, IL 60604

(312) 353-1256 ST =~ 312 353-0240
steven.yamasaki@gsa.gov

hitps:#fmaif.google.corm/mail uf0/?ui=2&ik=b7bb9%aa4 38iew=ptésearch=sentth= 142c882d9%8d4c 12

22



5/13/2014 GSA.govMail - Fwd: Bridge shops & window interior painting.

Fwd: Bridge shops & window interior painting.

Pnansnge

Kathern Williams - 5P2PQBC <kathem.williams@agsa.gov> Tue, May 13, 2014 at 1:00 PM
To: Steven Yamasaki - 5PSS3P1 <steven yamasaki@gsa.gov>

. See trailing email for issue #10.

Kathem M. Williams

Contracting Officer

Chicagoland & Customer Projects Contracting Branch

GSA, PBS, Great Lakes Region, Acquisition Management Division
230 S. Dearborn Street, Ste. 3300

Chicago, IL. 60604

(312) 886-1060

Fax (312) 353-9628
kathern.williams@gsa.gov

- Forwarded message -————-

From: Candice Taylor <Ctaylor@caasti.com>

Date: Fri, May 9, 2014 at 3:45 PM

Subject: Bridge shops & window interior painting.

To: Kathern Williams - 5P2PQBC <kathem.williams@gsa.gov>

Please see attached detail that was originally submitted 12/2013.

Thanks,

Ganafwe 8— aﬂ/gom

Candice Taylor
CAASTI Contractmg Services, Inc.
313.535.9891

313.535.9896 Fax

2 attachments
hitps:/fmail.g oogle.comymail Auf0i?ui= 2&ik=b7bb99aa4 38y ew=pt&search=inbox&th= 145fBbe7b32c028b&siml = 145f6be7h92c 026k 12
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5/13/2014 GSA.govMail - Fwd: Bridge shops & window interior painting.

@] CAASTI Transmittal Form -9 for Bldg. 5 Elevated Walkway - 5-9-14.doc
— 47K

-@ elevatedwalkway_2,pdf
1665K

htips:/mail g cog le.comimail/wor?ui =28ik=b7Hb09aad3&view= pl&search=inboxdth= 1456be7b92¢028b&siml=1456be7h92c026b

212



CAASTI Contracting Services
19115 West Eight Mile Rd » Betroit, Ml 48219
(313) 535-9891 office « (313) 535-9896 fax

TRANSMITTAL

Submittal # 9

To:

CC:

Project:

From:

U. 8. General Services Administration

Property Management Service Center

230 S. Dearborn St., 5te.3300

Chicago, IL 60604

Attr: Ms. Kathern Williams, Contracting Officer

Smith Group, JoAnn Taylor, & Candice Taylor
Hart-Doyle-Inouye US Federal Center
CAASTI Contracting / Candice Taylor

19115 West Eight Mile Rd
Detroit, Ml 48219

We are sending: x Attached Under Separate Cover
The following: Drawings Specifications X Submittal
Other
Qty Date Description Comment | Action
5 5/9/14 Tichenor — Elevated Walkway Rocfing Detail
Comment/Action Codes
A. No Exceptions 1. Process
B. Exceptions 2. Revise & Resubmit
C. Rejected 3. Revise & Resubmit For Record Only
D. Review Not Required
For Your: x Files X  ApprovalReview & Comment Use Other

Comments: Electronic Copies will be emalied foday to all recipients and § Hard Copies will be mailed to the Smith

Group today.

Recvd By
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5142014 GSA.govMall - Pwd: Bridge shops & window interior painting.

Fwd: Bridge shops & window interior painting.

T

Steven Yamasaki - 5PS83P1 <steven.yamasaki@gsa.govw Wed, May 14, 2014 at 3:26 PM
To: Jerry Carter <Jerry.Carter@smithgroupjjr.com:> :

for your review

et Forwarded message -——-—

From: Kathern Williams - 5P2PQBC <kathern.williams@gsa.govw
Date: Tue, May 13, 2014 at 1:00 PM

Subject: Fwd: Bridge shops & window interior painting.

To: Steven Yamasaki - 5PSS3P1 <steven.yamasaki@gsa.gov>

See trailing email for issue #10.

Kathern M. Williams

Contracting Officer

Chicagoland & Customer Projects Contracting Branch

GSA, PBS, Great Lakes Region, Acquisition Management Division
230 S. Dearborn Street, Ste. 3300

Chicago, IL 60604

{312) 886-1060

Fax (312) 353-9628

kathern.williams@gsa.gov

~——-—- Forwarded message -———--

From: Candice Taylor <Claylor@caasti.com>

Date: Fri, May 9, 2014 at 3:45 PM

Subject: Bridge shops & window interior painting.

To: Kathern Williams - 5P2PQBC <kathern.williams@gsa.gov>

Please see attached detail that was originally submitted 12/2013.

Thanks,

@anaice 8_ aﬁf@m

Candice Taylor
CAASTI Contracting Services, Inc.

313.535.9891

https /fmail.g ocgle.com/mailfu0/2ui= 2&ik=b7bb9%aa438vew=ptisearch= sentdth= 145{c69e4ded5i83&siml= 145fc69e4ded 583 12



51412014 : GSA.govMail - Fwd: Bridge shops & window interior painting.
313.535.9896 Fax

Steve Yamasaki :
Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL. 60604

(312) 353—1258Ffax (312) 353-0240
steven.yamasaki@gsa.gov

2 attachments

@ CAASTI Transmittal Form -9 for Bldg. 5 Elevated Walkway - 5-9-14.doc
47K

‘E elevatedwalkway 2.pdf
1665K

https:/imail.gcogle.comimail/uf0fui=28ik=b7bb9%aa43&dew=pt&search=sent&th=145fc69%4dedbi83&siml= 145fc6e4ded5183
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